



Village of Pulaski
Salina Street & US Route 11 Sidewalk to School
Project No. 2021-123

Addendum No. 1
September 19, 2024

This addendum is hereby made part of the Contract Documents as though it were originally included therein and must be acknowledged by the bidder in the proper place on the bid form.

Project Manual

1. **ADD the following documents as enclosed:**
 - a. **Section 00 3113 - Milestone Construction Schedule**

Respectfully submitted,

BERNIER, CARR & ASSOCIATES, ENGINEERS, ARCHITECTS AND LAND SURVEYORS, P.C.

Corey G. Reid, P.E.
Engineer

Enclosures:

**SECTION 00 3113
MILESTONE CONSTRUCTION SCHEDULE**

PART 1 GENERAL

101 GENERAL

- A. The established Milestone Construction Schedule applies to all Prime Contractors. Particular attention is called to the existing site restrictions, including but not limited to: existing roadways, traffic patterns and land use.
- B. If a Contractor wishes to perform work during night-time or weekend hours, he may be allowed special access. Express written requests must be received and reviewed prior to any such access. It is expressly understood that the work **MUST BE COMPLETED** within the time stipulated.

PART 2 SCHEDULE

201 SCHEDULE

- A. The substantial completion date for:
 - 1. CONTRACT NO. 1 - GENERAL CONSTRUCTION is March 15, 2025.
- B. The final completion date for:
 - 1. CONTRACT NO. 1 - GENERAL CONSTRUCTION is April 15, 2025.

PART 3 EXECUTION - NOT USED

END OF SECTION