

**Hammond Central School District
2024-2025 Capital Outlay Project
Project No. 2024-033**

**Addendum No. 1
October 10, 2024**

Main Building SED Control No. 51-12-01-04-0-001-020

This addendum is hereby made part of the Contract Documents as though it were originally included therein and must be acknowledged by the bidder in the proper place on the bid form.

Contract Specifications

1. Reference Technical Specifications Section 00 3113 Milestone Construction Schedule:

A. **DELETE** paragraph 2.01 A. in its entirety. **SUBSTITUTE** the following:


A. "Work Schedule

1. Cafeteria Flooring Abatement: December 23, 2024 - December 31, 2024
2. Cafeteria Flooring Installation: January 2, 2025 – January 10, 2025 (Second Shift)
3. Door Replacement: February 17, 2025 – February 21, 2025
4. Substantial Completion: February 21, 2025

Any work scheduled second shift shall be from 3:30 pm to 11 pm."

Respectfully submitted,

BCA Architects & Engineers,



Bryan T. Cowell, R.A., LEED Green Associate
Associate Principal/Architect

BTC

I:\Projects\2024-000\2024-033.HammondCSD\Addendal\BID\BID AD1